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Construction Report

Foundation Grouting. To date, all 50 holes in the
gallery have been drilled and grouted with a total of over
4447 gallons of grout.

Boart Longyear continued drilling (overburden) and cas-
ing using the sonic method in the critical section of
TO#4. Boart is running 5 rigs on the day shift, and 4 on
the night shift. There are a total of 862 holes in Over-
burden, drilled and cased.

Rock coring and drilling on the work platform continued
this week, as well as pressure washing and grouting op-
erations.

ACT/Boart Longyear completed the five exploratory
holes in Critical Area #l, and temporarily suspended
working on exploratory alluvium holes until the V-Line is
in place. Nine of those |5 holes are completed.
ACT/Boart Longyear worked on V-Line treatment, with
seven of 23 completed.

There is a total of over 358,100 gallons of grout in 429
holes along the embankment. To date, over 362,553
gallons of grout have been pumped into the foundation.

Foundation grouting and sonic drilling

This Weelk’s Activities

Continue sonic drilling and installation of PVC casing by
Boart Longyear with 5 drill rigs

Continue rock coring and rock production drilling
Continue pressure testing and grouting

Continue grouting of the V-Line

Lake Cumberland Elevation

Water Management Report ime:
g P 681.52 Time o0

Lake Cumberland elevation on 1/08/08 was 681.52 ft. The orifice gate has 08 Jan 2008

been opened once again due to a period of zero generation scheduled for
divers to work on fish hatchery intakes. The pool continues to be drawn
down to the 680 range. There is a total of 1.5 inches of rain in the fore-

cast for the Lake Cumberland basin in the next five days.
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